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Ted Bittner 

Environmental Technologies Group 
452 Burbank Street 
Broomfield, CO 80020 

HALLIBURTON-NUS 

PROCESSING DESIGN SP/DRF-090-92 

The pondsludge processing alternate #2 as presented in the project update of 4/13/92 IS 
technically acceptable and meets my performance, schedule, and cost objecuves Please 
proceed with alternate #2 subject to the following considerabons 

0 In view of the limited storage space in the pads, I would much prefer to have 
the 207 C pond processing tram located off the 750 pad area I want to 
reexamine this issue with you and my transportauon people pnor to agreeing 
to a location To support discussions with my transportation personnel, I 
need specific performance cntena and rationale on cure bme, movement 
limitations and inter-relation with production rate 

0 I am concerned that the sizing of the chlonne contact chamber will not have 
sufficient capacity margin to demonstrate a minimum of 30 minutes contact 
time under the range of processlng rates expected or desired I wish to 
discuss this with you further pnor to acquiescing to the size specified in the 
document provided 4/13/92 

In that the above action resolves the process design please provide me with a delivery date 
for the deliverables which depend upon specific process equipment and design criteria such 
as H gL S Plan, Process Control Plan, etc sos.' 

'=Vu-G& 
D R Ferner Project Manager 
Solar Ponds Project 
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